



भारतीय सूचना प्रौद्योगिकी संस्थान, पुणे

Indian Institute of Information Technology, Pune

4TH MEETING OF BUILDING & WORKS COMMITTEE

The 4th meeting of B&WC of IIIT Pune was held on 19th June 2021 through Video conference. The agenda for the meeting was circulated on 17-06-2021 by emails to all members. Meeting was attended by the following: -

Sr. No.	Name	Designation
1	Dr. Anupam Shukla	Chairman
2	Prof K K Pathak	Member
3	Prof Sanjeev Singh	Member
4	Shri Anil Kumar Jain	Member
5	Shri S Ramanujam	Member
6	Shri Niranjana Singh	Member
7	Prof Neeraj Gupta	Member
8	Prof.B.G. Birajdar	Member
9	Prof. S. N. Sapali	In-charge Registrar, IIIT Pune
10	Shri S.H. Dhunde	Convener
11	Mr. Rajesh Moza	Finance Officer, IIIT Pune
12	Dr. Nagendra Kushwaha	Asst. Prof.
13	Shri Uday Chogale	Invitee
14	Shri Mayank Saxena	Invitee
15	Architect P.R. Mehta	Invitee

The meeting started at the scheduled time of 6.00 PM with a welcome to all by Dr. Anupam Shukla, Chairman of B&WC of IIIT Pune.

Agenda Items of meeting were taken as under: -

Item	Item on the Agenda	Action Taken
4.1	Items for consideration and approval	
4.1.1	Confirmation of Minutes of 3 rd meeting of BWC	Minutes already signed and accepted by members hence approved.
4.1.2	Action taken report on Minutes of 3 rd meeting of BWC	The B&WC considered the action taken report and noted the same.
	3.1.5: To Consider and approve Preliminary Estimate of Phase-1 buildings	It is suggested to obtain AA and ES as early as possible. Meanwhile CPWD should prepare tender documents and submit the same at the earliest so that draft tender document can also be put up to FC and BoG for approval along with AA and ES. This will save time for issue of tender

		documents for publication. SE CPWD assured that the Draft Tender documents will be put up in next B&WC meeting likely to be held on 20 th July 2021.
	3.1.6: To consider and approve Conceptual drawings of Phase-1 buildings.	SE CPWD informed that drawings are being submitted by Architect in phases in all so far about 40 Nos. drawings are submitted so far and these are being examined by them. The committee suggested that CPWD should complete their scrutiny by 5 th of July their observations be submitted to Architect for doing the needful so that these drawings can be put up to B&WC in the next meeting likely to be held on 20 th July 2021. It is decided that structural drawings be got checked /certified by any IITs, preferably any one out of IIT Delhi, IIT Bombay, IIT Madras, IIT Kanpur, and IIT Rourkela.
4.1.3	Leaving 15m distance between GAIL and IIIT Boundary wall near GAIL Station at IIIT campus site.	The Committee discussed the matter in detail with reference to Development agreement clause-1 and the detailed plan of diverted boundary wall and resolved that considering that the demand is in public interest and relates to safety, it is agreed. However, corner B should be a smooth curve instead of 90 Degree angle. It is also suggested that this matter of leaving land be reported to the Collector Pune.
4.1.4	Construction of 20 feet wide moorum top road simultaneously with boundary wall in East side (Village Nanoli side)	The committee was informed that CFSL is adjacent to our campus. They provided 20feet wide moorum top road for villagers out of their land. The committee discussed the matter in detail with reference to agenda and and resolved that :- It should be enquired how CFSL has funded the cost of construction of road. We should write to State Government to construct the road on East side for villagers and on West side road diversion as proposed by PMGSY. As the farmers are protesting claiming that IIIT Pune land boundary is encroaching in their fields and in spite of instruction by SDO, so far they have not got land demarcation done, we should write to Local authorities for early land re-demarcation so that our boundary wall work re-starts early and continues un obstructed. A subcommittee of IITP may be constituted for getting land demarcation work done within a month. Accordingly Sub- committee is constituted consisting of following members:- Mr. B.G. Birajdar Dr. S.N. Sapali 3) Mr. S.H. Dhunde 4) Mr. Mayank Saxena 5) Dr. Chandrakant Guled

		ATR in this regard to be put up to committee in the next meeting .
4.1.5	Likely expenditure for construction of 20 feet wide road outside boundary wall but within IIITM land on East side.	The agenda item was discussed in detail with SE CPWD and EE CPWD. EE CPWD informed that there are many valleys en route. Hume pipe culverts will have to be constructed. the approx. expenditure may be Rs.42 Lakh. How ever the detailed estimate is being prepared. Soon it will be submitted to IIITP.
4.1.6	One flat/house on rent to be used as a Guest House by Institute near land where Permanent campus construction work will carry on.	The committee discussed the demand that a Guest house near permanent site will facilitate monitoring of upcoming construction activities and visits by our Guests etc. and resolves to approve.
4.2	Items for Information	
4.2.1	Physical and financial progress of the work “Construction of Boundary wall at Village Nanoli Distt. Pune”	Seen and noted by B&WC.
4.3	Any other item with permission of Chair	Nil
4.4	Date of next meeting of B&WC of IIIT Pune.	Shall be notified later.

Meeting ended with thanks to all by the chair.