



भारतीय सूचना प्रौद्योगिकी संस्थान, पुणे

Indian Institute of Information Technology, Pune

6TH MEETING OF BUILDING & WORKS COMMITTEE

The agenda for 6th meeting of B&WC was circulated on 11-12-2021 and the meeting was held online on 12-12-2021. The meeting was attended by the following: -

Sr. No.	Name	Designation
1	Prof. Anupam Shukla	Chairman
2	Prof. K. K. Pathak	Member
3	Shri Anil Kumar Jain	Member
4	Shri S Ramanujam	Member
5	Shri Niranjana Singh	Member
6	Prof. Neeraj Gupta	Member
7	Prof. Rajesh K Tripathi	Member
8	Prof. B. G. Birajdar	Member
9	Prof. S. N. Sapali	In-charge Registrar, IIIT Pune
10	Shri S.H. Dhunde	Convener
11	Mr. Rajesh Moza	Finance Officer, IIIT Pune
12	Dr. Bhupendra Singh	Asst. Prof., IIIT Pune
13	Shri M.K. Saxena	Invitee
14	Shri P.R. Mehta	Invitee

The meeting started online at the scheduled time of 12.00 PM. The Chairman welcomed all present in the meeting. Following Agenda Items were taken up:-

Item No.	Agenda Item & Description
6.1	Items for consideration and approval.
6.1.1	Estimate for Construction of 20 feet wide moorum top road along East side boundary (Nanoli village side) in new Campus:- In 5 th meeting, moorum top road estimates prepared by EE CPWD and Prof. Birajdar of College of Engineering Pune were placed. The committee advised both of them to sit together and reconcile the estimated cost of work. On this issue their opinion is reproduced below:- A) Prof. B.G. Birajdar:- 1. CPWD can take it forward with the estimate around Rs. 16 + lakh and complete the task.

	2. Else, if it is requested to CoEP, we shall complete the task in the same amount and make a way to complete the balance work of compound wall. 3. Hope, utmost decision on time can be communicated so that the long pending work of compound wall can be completed and safety of the IIIT land can be ensured (no encroachment) . B) E.E. CPWD Pune:- CPWD cannot take up the work in Rs. 16 lakh. It is requested to please go ahead with CoEP. Put up to B&WC for to advise for taking further action for construction of road. ----- Approval of B&WC:- <i>After detailed deliberations, the committee resolved that CPWD will review the design and estimate based on the standards and specifications as applicable under the PMGSY scheme for rural roads. CPWD agreed to this proposal which will be submitted to IIIT Pune by 16th December 2021. A sub-committee consisting of three members - Dr. KK Pathak, Prof. RK Tripathi and Sh. S. Ramanujam will take a final call on the matter and the Director, IIIT Pune as a chairman of B&WC may approve the design and estimate.</i>
6.1.2	Specifications and make- list considered by CPWD for tender of phase-I works:- As discussed in 5th meeting, The Specifications and make-list considered by CPWD for tender of phase-I works was circulated by email to all B&WC members on 06-12-2021 for their comments/ observations etc. Put up to B&WC for consideration and approval. ----- Approval of B&WC:- <i>All members are requested to submit their inputs to the Director, IIIT Pune by 20th December 2021. The same will be compiled and put up to CPWD based on which, they can modify the specifications.</i>
6.1.3	Copy of Memorandum of Understanding (MoM) with CPWD Pune is placed As per MoU Clause A(10) “IIIT Pune shall convey Administrative Approval and Expenditure Sanction (AA and ES) and release initial deposit of 10% of estimated amount to CPWD along with sanction.” After this CPWD will float tenders and award the work. Then as per Clause A(14) “CPWD shall demand second deposit of 23% of approved estimated amount from IIIT Pune on the award of first construction contract.” To avoid delay on account of formal approval and deposit of amount from IIIT Pune to CPWD Pune, it is proposed to keep the approvals ready in advance. Hence it is proposed to approve:- A) 10% of PE (Excluding TPQA) cost=10% of Rs.126,08,52,765 = Rs12,60,85,276/- as initial deposit. B) 23% of P.E. (Excluding TPQA) cost = 23 % of Rs.126,08,52,765=Rs.28,99,96,135/-

	as second deposit on award of first construction contract. Put up to B&WC for consideration and approval. ----- Approval of B&WC:- <i>B&WC approves 10% of PE as initial deposit.</i>
6.1.4	Confirmation of minutes of 5th meeting of B&WC: Approval of B&WC:- <i>Approved.</i>
6.2	Any other item with permission of Chair. The lease agreement of IIIT Pune with the current rented campus is going to end by June 2022. The BWC may please look in to this by nominating 2-3 members of the B&WC to be member of the committee for the same. Approval of B&WC:- <i>B&WC has authorized the Director, IIIT Pune to select any two members from B&WC for the same.</i>
6.3	Date of next meeting of B&WC of IIIT Pune. ----- Approval of B&WC:- <i>Whenever there will be a need, B&WC meeting will be called.</i>

The Minutes of Meeting as recorded above have the approval of all the members present in the meeting. The meeting ended with vote of thanks to the Chair.