



भारतीय सूचना प्रौद्योगिकी संस्थान, पुणे

Indian Institute of Information Technology, Pune

7TH MEETING OF BUILDING & WORKS COMMITTEE

The agenda for 7th meeting of BWC was emailed to BWC members on 04-04-2022 and the drawings sent by CPWD were shared on 12-04-2022. The meeting was held on 15-04-2022. The meeting was attended by the following: -

Sr. No.	Name	Designation
1	Prof. Anupam Shukla	Chairman
2	Dr. O.G. Kakde	Director IIIT Nagpur. Special Invitee
3	Prof. K. K. Pathak	Member
4	Shri S Ramanujam	Member
5	Shri Niranjan Singh	Member
6	Prof. Neeraj Gupta	Member
7	Prof. Rajesh K Tripathi	Member
8	Prof. B. G. Birajdar	Member
9	Shri S.H. Dhunde	Convener
10	Mr. Rajesh Moza	Finance Officer, IIIT Pune
11	Dr. Nagendra Kushwaha	Asst. Prof., IIIT Pune
12	Shri Uday Chogale	S.E. CPWD/Invitee
13	Shri M.K. Saxena	EE PCD-1 CPWD/Invitee

The meeting started at the scheduled time of 11.00 AM. The Chairman of BWC of IIIT Pune Prof. Anupam Shukla Introduced and welcomed Dr. O.G. Kakde Director IIIT Nagpur and Special Invitee for today's meeting to all present in the meeting. Following Agenda Items were taken up:-

Item No.	Agenda Item & Description
7.1	Items for consideration and approval.
7.1.1	Confirmation of minutes of 6th meeting of BWC: <i>Approval of BWC:-</i> <i>Minutes of 6th meeting of BWC are approved.</i>
7.1.2	Action Taken Report (ATR) on Minutes of 6th meeting of BWC: <i>Approval of BWC:-</i> <i>ATR on Minutes of 6th meeting are approved.</i>
7.1.3	Specifications, make- list and drawings for Civil works considered by CPWD for tender of phase-I works.: Specifications and make-list submitted by EE CPWD was discussed in 6 th meeting. Further to

	this EE CPWD vide his email dated 04-03-2022 submitted Specifications and make- list that will be the part of tender. These details were shared with BWC members by email on 06-03-2022. On 17-03-2022 EE CPWD Pune submitted tender documents of Civil Engineering part of phase-1 works. These were also shared with BWC members on 19-03-2022. Finally, on 01-04-2022 the NIT along with all details, enclosures etc were submitted by EE CPWD Pune. This NIT is final draft for Civil, Electrical and Mechanical works by CPWD prepared for publication. Contents of draft NIT are as below:- Part-A contains Press Notice. Part-B contains Scope of work, user requirements and technical specifications. Part-C contains Electrical and Mechanical components. Part-D contains Schedule of quantity. Part-E contains Architectural drawings. Placed before BWC for kind consideration and Approval. Approval of BWC:- <i>Drawings and Tender documents are approved in-principal by the BWC members for the tender purpose. It is agreed by CPWD that any minor modifications in drawing (if required) can be accommodated at the time of execution. However, technical responsibility of building and material used shall lie with CPWD.</i> <i>Following are the specific suggestions -</i> 1) <i>Mockup rooms should be completed and made available for inspection and approval before construction of the rest of the building.</i> 2) <i>Separate electrical meters should be provided for each building and staff quarters.</i> 3) <i>Provision of GRIHA 3-star rating will be applicable in all the construction works, the required fee will be reimbursed by IIIT Pune.</i> As committed by CPWD following are the Important dates. i) Floating of the tender: 1 May 2022 ii) Award of the work: 15 July 2022
7.2	Items for information
7.2.1	AA and ES for PE for Phase-1 works: The Preliminary Estimate (P.E.) amounting Rs.126,08,52,765/- vide No.5/ADG(RM)/2020-21 for Phase-1 works was submitted by ADG (RM) CPWD Mumbai. After approval of BWC, this PE was put up for approval in 5th meeting of BoG of IIIT Pune held on 20.01.2022. The same has been approved by The Board of Governors of IIIT Pune. Administrative Approval and Expenditure Sanction (AA and ES) of PE has been communicated to the ADG (RM) CPWD Mumbai vide letter No.: IIIT/Pune/CPWD/AA&ES/2022/3042 Dated:- 02-02-2022 . Submitted for kind information of BWC. Approval of BWC:- <i>Seen and Noted.</i>
7.2.2	Award of work for Construction of village side road along compound wall at IIIT Pune: As mentioned in Action Taken Report (ATR) on Minutes of Meeting (MoM) of 6th meeting of BWC (Item no. 7.1.2) the PE for this work was approved for Rs. 30,39.627/-.

	The work of Construction of village side road along compound wall at IIIT Pune has been awarded by EE CPWD Pune vide work order no.54 (3948)/Pune-1/2021-22/364 Dated:18-02-2022 for Rs.15,28,942/- This is 44.94% below estimated value. Submitted for kind information of BWC. ----- Approval of BWC:- <i>The BWC noted the award of road work. CPWD Pune should ensure that the work is executed in time and within the awarded value.</i>
7.2.3	Development Agreement with GAIL Pune.: The draft Development Agreement submitted to GAIL Pune has been signed by GAIL authority on 05-03-2022. Submitted for kind information of BWC. ----- Approval of BWC:- <i>Seen and Noted.</i>
7.3	Any other item with permission of Chair.; Nil
7.4	Date of next meeting of B&WC of IIIT Pune.

The meeting ended with vote of thanks to the Chair. The minutes of the meeting as recorded above have the approval of all the members present in the meeting.